Project Timeline

Sept 2018

 'Improved pedestrian connection in the Bronte Cutting' included in Council's **Waverley People Movement** Places (WPMP) & Bronte Plan of Management (POM)

2017

 Council endorsed a pilot **project** to pedestrianise part of the Bronte Cutting by temporarily removing 21 car spaces in order to connect the existing footpath with Calga Reserve and the Coastal Walk

APR 2019

 Meeting was held with the Mayor, Councillors and council officers to clarify the scope of works for the project in conjunction with approval of funding requirements

July 2020

July

- Council Meeting 21 July for council to note options analysis study, Endorse Option 1B - footpath and develop the concept design
- **Adjourned to the August** Council meeting to allow the Bronte SLSC to be consulted
- Consultation with BSLSC 28

SEP - OCT 2020

- Updated Concept Design
- Undertook feasibility assessment & investigations
- Draft Review of **Environmental Factors (REF)** updated and reviewed
- Consultation with BSLSC on the concept design 28 Oct

MAY 2018

 Council requested council officers to report to the Strategic Planning and **Development Committee** with options for the improved pedestrian connection in the Bronte Cutting, consistent with the recommendations contained in WPMP and Bronte PoM, including a stakeholder consultation strategy

NOV 2018

- The pilot project was installed in November 2018.
- While the pilot project was in place, Council consulted with the community and other relevant stakeholders to communicate options for the future and seek feedback on the pilot project

May 2020

 Consultant engaged to carry out options and design package for the project

AUG 2020

- Council Meeting 18 Aug
- Council Noted options analysis study
- Council Endorsed Option 1B – footpath and to develop the concept design
- Council noted consultation with BSLSC
- Council requested an additional feasibility assessment and further investigations

NOV 2020

- Council approve to proceed to community consultation on Option 1B, Sub Option C
- · Community Consultation and the public exhibit of the REF began 23 Nov for 28 days

