

Date	Activity
September – October 2019	Council undertakes community consultation for the 'Our Liveable Places Centres' strategy which included a Charing-Cross-specific-community workshop. This has been identified as Stage 1 Community Consultation for the project.
March 2020	Further Charing Cross Streetscape Upgrade consultation commence with a project specific Have You Say (HYS) page seeking project high-level project scope feedback.
November 2020	Our Liveable Places Centres Strategy is adopted. <i>Ref. Strategic Planning and Development Committee 3 November 2020 (PD/5.1/20.11)</i>
December 2020	Council endorses Option 3 as the preferred option for the Charing Cross Streetscape Upgrade. The options analysis also included a traffic, and cycleway feasibility study. <i>Ref. Council 08 December 2020 (CM/7.10/20.12)</i>
April 2021	Council endorses the concept design based on Option 3, and for it to be exhibited for a 28-day period as Stage 2 of consultation for the project <i>Ref. Council 20 April 2021 (CM/7.10/21.04)</i>
June 2021	Council received and noted the Community Consultation Report and resolved for the project to progress to Detailed Design. <i>Ref. Council 21 June 2021 (CM/7.15/21.06)</i>
November 2022	Council Officers hold workshop with Charing Cross Precinct Committee for feedback on design direction of some items of the Detailed Design. This is considered as Stage 3 of consultation for the project.
April 2023	Finance, Operations and Community Services committee approved the Charing Cross Streetscape Upgrade design intent, and noted the Review of Environmental Factors would be advertised. <i>Ref. Finance, Operations and Community Services Committee 04 April 2023 (FC/5.5/23.04)</i>
02 – 29 November 2023	Public exhibition of Review of Environmental Factors (REF)